COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/12/2005

ESTIMATE SUMMARY 14:11:46
CONTID: C15076 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 15076-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 30.5 DAYS TIME ALLOW: 35 WORK DAYS
SH 119 Rockfall Mit 36.8-36.9 PERCENT TIME: 87.14 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: STA 1191-022
SH 119 Rockfall Mit 36.8-36.9
NAME OF ROAD: 119A, and 007A
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
YENTER COMPANIES, INC. PAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 05/18/2005
20300 W. HIGHWAY 72 DATE LET 04/28/2005 DATE WORK BEGAN
DATE AWARDED 05/02/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/12/2005 DATE ACCEPTED
ARVADA CcO 80007 303/279-4458 DATE NOTICE TO PROCEED 05/18/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 240,693.20 PARTICIPATING $ 201,207.20 $ 148,598.70
AWARD PROJECT AMT:  § 255,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 83.59% TOTAL EARNINGS 201,207.20 148,598.70
FUNDS AVAILABLE: $ 39,486.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 201,207.20 148,598.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,825.00 -2,571.39
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 197,382.20 146,027.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 197,382.20 146,027.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 146,027.31
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PCN: 15076-BID ESTIMATE RUN 07/12/2005
PROJECT: STA 1191-022 ESTIMATE NO: 0002 14:11:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 119

0060 613-10000 *WIRING 1.000 0.000
LS 1.000 2,200.00
2,200.00000 1.000 2,200.00
0065 614-80000 *FLASHING BEACON 1.000 0.000
EACH 1.000 3,000.00
3,000.00000 1.000 3,000.00
0070 626-00000 *MOBILIZATION 0.500 0.250
LS 0.250 5,410.75
21,643.00000 0.500 10,821.50
0075 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 5.000 0.000
GAL 0.000 0.00
160.00000 0.000 0.00
0080 630-00000 *FLAGGING 400.000 0.000
HOUR 323.300 9,699.00
30.00000 323.300 9,699.00
0085 630-00007 *TRAFFIC CONTROL INSPECTION 8.000 0.000
DAY 6.000 990.00
165.00000 6.000 990.00
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 19.000 0.000
DAY 19.000 9,500.00
500.00000 19.000 9,500.00
0095 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 10.000
EACH 0.000 0.00
70.00000 10.000 700.00
0100 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 6.000
EACH 2.000 240.00
120.00000 8.000 960.00
0105 630-80359 *PORTABLE MESSAGE SIGN PANEL 69.000 0.000
DAY 69.000 12,420.00
180.00000 69.000 12,420.00
0110 630-80360 *DRUM CHANNELIZING DEVICE 10.000 5.000
EACH 0.000 0.00

40.00000 5.000 200.00
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PCN: 15076-BID ESTIMATE RUN 07/12/2005
PROJECT: STA 1191-022 ESTIMATE NO: 0002 14:11:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY SH 119
0115 630-80380 *TRAFFIC CONE 60.000 30.000
EACH 0.000 0.00
15.00000 30.000 450.00
0120 700-70010 F/A MINOR CONTRACT REVISIONS 6,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0125 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 161,138.70 $ 116,376.95% 123,857.70
CAT NO0201 ROADWAY SH 7
0140 203-01590 FRONT END LOADER (RUBBER TIRE) 24.000 16.000
HOUR 8.000 680.00
85.00000 24.000 2,040.00
0145 203-02300 ROCK SCALER 222.000 196.000
HOUR 26.000 2,860.00
110.00000 222.000 24,420.00
0150 208-00050 STORM DRAIN INLET PROTECTION 6.000 6.000
EACH 0.000 0.00
100.00000 6.000 600.00
0155 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 25.500 6.500
TON 19.000 10,640.00
560.00000 25.500 14,280.00
0160 607-55100 WIRE MESH 3,915.000 0.000
SF 3,915.000 4,698.00
1.20000 3,915.000 4,698.00
0165 626-00000 *MOBILIZATION 0.500 0.250
LS 0.250 5,410.75
21,643.00000 0.500 10,821.50
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PCN: 15076-BID ESTIMATE RUN 07/12/2005
PROJECT : STA 1191-022 ESTIMATE NO: 0002 14:11:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SH 7
0170 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 1.000 0.000
GAL 0.000 0.00
160.00000 0.000 0.00
0175 630-00000 *FLAGGING 225.000 147.400
HOUR 73.100 2,193.00
30.00000 220.500 6,615.00
0180 630-00007 *TRAFFIC CONTROL INSPECTION 5.000 3.000
DAY 0.000 0.00
165.00000 3.000 495.00
0185 630-00012 *TRAFFIC CONTROL MANAGEMENT 14.000 8.000
DAY 5.000 2,500.00
500.00000 13.000 6,500.00
0190 630-80359 *PORTABLE MESSAGE SIGN PANEL 42.000 18.000
DAY 18.000 3,240.00
180.00000 36.000 6,480.00
CAT 0201 CURRENT AMT § 79,154.50 $ 32,221.75% 76,949.50
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0195 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
CAT 0400 CURRENT AMT § 400.00 $ 0.00s 400.00
PROJECT TOTAL CURRENT AMT § 240,693.20 $ 148,598.70 $ 201,207.20



